Project management in practice: Views from the Trenches by Sixsmith, A et al.
Crafting Global Competitive Economies: 2020 Vision Strategic Planning & Smart Implementation 
?????
Project Management in Practice: Views from the Trenches  
Alan Sixsmith, FEIT, University of Technology, Sydney, Australia,               
alan.sixsmith@uts.edu.au
Grant Mooney, FEIT, University of Technology, Sydney, Australia,                     
grant.mooney@uts.edu.au
Christine Freeburn, FEIT, University of Technology, Sydney, Australia, 
christine.freeburn@uts.edu.au
Abstract 
Software development has endured radical change with the introduction of agile methods for 
creating software solutions. This change has prompted new considerations of how software creation 
should be managed. While agile methods have changed software development processes, it would be 
premature to assume that has also induced modification in higher-level project management 
processes. Software development lifecycles (SDLC) and project management lifecycles (PLC), while 
associated, are not the same thing and it is still unclear to what degree the overarching project 
management tasks, tools or techniques must change or adapt to meet the needs of undertaking 
successful agile projects. 
This exploratory pilot study investigated agile methods used to manage software projects and was 
conducted via an online survey and restricted to a specific sample audience with significant project 
experience and with background in both traditional and agile development methods. The results 
indicate that traditional project management phases and techniques are adapted to fit with agile.  
However, as the discipline evolves the potential exists for a pure agile project management 
framework to surface - one that can be applied to better suit the needs of the management of agile 
projects as well as projects beyond the realm of software development. 
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Introduction 
Agile software development methods have been said to more consistently achieve on time, on budget 
and high quality project deliverables compared to those forthcoming from more traditional 
approaches to software development (The Standish Group, 2012).  There are different reasons often 
put forward by those supporting this view: continuous stakeholder feedback; ability to more easily 
manage changes to requirements; emphasis on working software as the major metric of success…and 
so on.  In order to accommodate a shift to these agile frameworks, long-time project managers have 
had to modify skill-sets built up from their previous experience with more traditional linear models. 
This exploratory pilot study aims to better understand the key challenges posed to traditional project 
managers when they find themselves having to undertake projects using agile methods of 
development.  What are the real similarities between traditional project management methods and 
ones used in an agile environment? What are differences? To what degree are skills transportable and 
what has to be learned anew?  Are agile methods of project management a true innovation compared 
to what has gone before or is it simply a natural restatement of traditional project management 
knowledge with a different emphasis?  
The study draws upon the views of those familiar with both project styles.  It seeks to provide 
insights to the questions noted above as revealed by those down in the trenches and holding 
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responsibility for successfully leading teams through changing organisational contexts using an 
evolving discipline – namely the project managers themselves.  
The objectives of this study are: 
• To undertake a pilot study of project management within the context of agile development 
across various organisations and industry sectors 
• To draw initial conclusions as to whether or not agile project management is distinctly 
different from traditional project management 
Its significance lies in the importance to organisations of being able to not only successfully and 
quickly obtain working software from project outcomes, but to do so and with a project force finding 
itself increasingly in transition from traditional well-delineated management methods to more open 
and flexible contemporary approaches – but where the same degree of project understanding and 
depth of mission experience has not yet been acquired.  
Literature Review 
Traditional project management (TPM) as described by the Project Management Institute (PMI) is 
achieved by the application and integration of five broad process groups, containing specific methods 
to accomplish each phase. These five process groups initiating, planning, executing, controlling and 
closing provide a frame of reference for all project managers regardless of domain. Each stage of the 
project life cycle is completed before the next stage can begin, budgeting is simple and 
straightforward based upon derivatives of early planning and each step is bound by timeframes that 
produce deliverables specific to the activities undertaken for the customer. 
Importantly, the PMI argues that the project life cycle is independent of, and does not dictate, the 
type of methodology chosen to be used claiming, “a life cycle can be documented within a 
methodology” (PMI Inc. 2013 p. 38). Hence the TPM life cycle is understood to be broad, and thus 
should be used in conjunction with the methodology chosen, as each project will always be different 
and require a unique way to achieve its outcomes.  
Software development has historically been nested within this framework as a very linear process – 
using models such as the waterfall model, spiral model and the v-model to name a few.  Internally, 
these processes rely heavily on planning, documentation, and rigorous requirements analysis in the 
very early stages and later changes to specifications can prove to be huge burdens as cost increases 
exponentially as you progress through the span of the project.  The requirements specified at the 
outset and agreed on by the customer thus act as the contractual agreement for work to be performed.  
The most common traditional practice for software development is still the waterfall model which has 
been widely used but is not without drawbacks.  Each step is heavily dependent on documentation, 
strictly relies on completion of a previous phase before proceeding to the next and allows little room 
for later modifications. 
In contrast, the introduction and evolution of agile development has arguably been seen to address the 
challenges of traditional software development - such as market demand for creation flexibility - 
whilst maintaining an on time and on budget product that is of a high quality. Centred around twelve 
key principles outlined in the “Manifesto for Agile Software Development” (Agile Alliance, 2013) 
Agile software development emphasises the importance of a continuous stream of deliverables, or 
iterations, with close interaction and strong relationships with stakeholders. The focus is not so much 
on defining and planning in the early stages of the project but more toward customer interaction, trust 
and communication between team members melded with the flexibility to easily change project 
requirements.  Specifically, the philosophy of agile development prioritises: 
• Individual and processes over processes and tools 
• Working software over comprehensive documentation 
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• Customer collaboration over contract negotiation 
• Responding to change over following a plan 
Furthermore, agile approaches to software development are generally classified as iterative/adaptive, 
as opposed to predictive, a method often ascribed to as waterfall.  The PMI (2013, p. 38) notes that 
“in an adaptive life cycle, the product is developed over multiple iterations and detailed scope is 
defined for each iteration only as the iteration begins”. So, between predictive and adaptive/iterative 
we apparently have two fundamentally different lifecycles for orchestrating software development.  
But are they different project management approaches?  
The PMI poses that the processes within a generic project life cycle will merely be repeated in an 
iterative or adaptive model.  Marchewka (2012) supports this stating that the well-trod steps of the 
traditional project life cycle can also be used with an agile environment but with the execution phase 
following its own (i.e. agile) methodology, repeating itself until execution of the project is complete 
and the project moves to its final phases. 
Others are happy to ague this.  Griffiths ” (2004 p.1) suggests that the internal processes for running 
an agile project are fundamentally different than what has gone before as “agile methods goes beyond 
development team activities and changes the way sponsors, users, and other stakeholders are 
engaged”.   Williams (2012) also supports this claim with his survey reviewing the traits project 
participants perceive to be “essential” for a project to be classed as agile. Processes ranked highest 
include: 
• Continuous integration – rather than integration as a final step 
• Short iterations – as opposed to one development stage 
• “Done” criteria – as opposed to phases or milestones 
• Automated tests run with each build 
• Automated unit testing 
• Iteration reviews/demos – emphasis on client interaction 
• Embracing changing requirements – rather than full requirements at project onset  
These steps - identified as crucial to any agile-style project - are not emphasised, considered or even 
encouraged with traditional project management. 
In addition, employing traditional project management techniques within an agile environment is 
described by Boehm (2002 p. 64) as bringing a “crushing weight of corporate bureaucracy” to what 
should otherwise be a relatively streamlined process.  In a context of rapid change and evolving 
technology the diligence of traditional project phasing would prompt extensive planning, 
documentation and task detailing whereas the regard of agile is for the importance of the customer 
and inter-team relationships over any amount of documentation. 
Augustine, et al. (2005) describe a clear delineation between traditional and agile project 
management methods and discuss how historical predictive methods are too rigid for the agile 
environment.  They describe a management framework for an agile project with six key practices: 
1. Organic teams of from seven to nine members 
2. Guiding vision 
3.  Simple rules 
4. Free and open access to information 
5. Light touch management style 
6. Adaptive leadership 
They further define an agile manager as one who “understands the effects of the mutual interactions 
among a project’s various parts and steers them in the direction of continuous learning and 
adaptation” (Augustine et al. 2005 p. 87).  As a result of their study they prescribe what they called 
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an agile focussed “leadership-collaboration” project management model as apart from traditional 
project management frameworks. 
Still other authors argue that it is possible to hybridise agile approaches by drawing upon 
conventional foundations. For example, Suman and Uikey (2012) propose an agile project 
management framework based upon identifying common ground with more traditional project 
processes.  In another case, Baird and Riggins (2012) conducted a study at North Dakota State 
University to trialling a hybrid project management methodology that used both planning (traditional) 
and sprinting (agile).  They encouraged teams to use sprints and perform traditional methods, such as 
planning and scheduling, within each sprint. The fusion of both traditional and agile project 
management methods showed some merit within the case study.  The researchers concluded that 
TPM should be used as a catalyst and framework to get the project underway and to close it down but 
with selected departures from it into agile management practices during the actual running of the 
lifecycle.  Similarly, Santos, et al. (2011 p. 700) support that agile project management can 
“incorporate distinguished principles from traditional approaches” into management of software 
development.  However, their associated study into agile projects encompassing 109 respondents 
around the world also confirmed that users of agile methodologies do, in fact, employ steps and 
processes not accommodated by traditional project management (e.g. product backlogs, iteration 
planning, retrospectives, user stories, client partnering).   
These cases suggest that while agile and traditional styles might share some overlap and common 
ancestry – and benefits - they are sufficiently different to warrant very careful reflection if 
hybridisation is to be seriously considered as a project management option. 
Researchers elsewhere look at the topic from yet other angles.  Xukan and Zhang Bao-feng (2012) 
formed a system analysis model based on the idea that requirements are prone to change throughout 
the lifecycle of a project.  As one of their outcomes the authors state, “traditional methods such as 
waterfall model, a spiral model, a prototype model and others more and more aren’t able to adapt to 
rapidly changing requirements and market conditions” (2012 p. 986).  Alternatively Sliger (2008), in 
looking at project management from the view of stakeholders, comments on the differences in 
involvement and regard according to the tenets of the two project styles.  He notes that with TPM, 
stakeholders have a heavy contribution during project initiation but once agreement has been reached 
are mostly no longer required until closing and evaluation – in agile, stakeholder involvement is 
welcomed and facilitated throughout the lifecycle via continuous feedback loops.  The area of 
stakeholder participation (and correspondingly, project change and risk) is philosophically 
incongruent between the two frameworks, requiring very different organisational approaches.  
So, there appears quite a bit of variance over whether traditional and agile project management can 
and/or should be regarded as distinctly and philosophically incompatible project management 
approaches, able to selectively co-exist as software development lifecycles under standard project 
framework or whether some happy medium of hybrid is possible.  These are interesting questions 
certainly worth further research. 
Methodology 
This exploratory pilot study research endeavours to investigate project management processes and 
techniques used throughout the lifecycle of an agile project. It further attempts to find the problem 
areas of management when employing agile processes in projects. 
An online questionnaire was chosen as the data collection tool to allow ease of access for 
participants. Several questioning styles were used in the online questionnaire including free-form 
short answer, scale, multiple choice and ranking questions. The questions were categorized into areas 
including demographics (but industry and experience related) and contextual understanding of agile 
development and agile processes.    
After the initial survey development, it was then sent out to external parties that would not be 
responding to the survey, but have sound knowledge in the topic area, for feedback and 
recommendations for changes to the survey. This testing was undertaken by three people (2 
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academics with extensive project management experience and 1 practising project manager). All 
feedback was reviewed and appropriate changes applied to refine and enhance questions.   
Being a pilot study, a small sample of individuals with quite specific professional roles was targeted 
to ensure the results were both representative of our target population as well as adding precision. 
The web-based survey was distributed to several practitioner organisations and via a LinkedIn group 
within our University’s Alumni community and left open for 4 weeks. The survey gained 32 
respondents with experience in both traditional and agile project management.  All responses were 
recorded and stored within the web-based online survey tool which also had the ability to calculate 
preliminary statistics and keep track of number of survey participants, response and survey 
completion rates.   
The analysis of our results used both qualitative and quantitative techniques to account for the 
different types of questions that were made available in the survey. Two qualitative techniques, 
namely hermeneutic interpretation and thematic analysis, were employed for the free form questions 
responses. Butler (1998) posits hermeneutics as the interpretation of meaning while Myers (2006) 
notes hermeneutics aims to understand the text as a whole but also view and interpret the text in its 
various parts.  By understanding the text researchers can then identify common themes and 
consolidate these themes through the use of thematic analysis (Morse & Richards 2002).  
Results & Discussion 
A preliminary set of questions aimed to keep participants anonymous whilst still being able to 
understand industry experience and experience with agile practices. All participants had familiarity 
IT projects as shown in Table 1.  Most had between 5 to 20 years experience with 50% having 10 to 
20 years of technology project background.  
Table 1: IT Experience of Respondents  
IT Experience No. of Respondents 
1 to 5 years  3 
5 to 10 years 9 
10 to 20 years 16 
20 years or more  4 
Two other experience related measures were captured. Firstly, Table 2 shows backgrounds of 
participants in regard to either management or technical as a primary orientation. There was a 
relatively uniform spread amongst the participants: 35% stating their background was traditional 
project management; 28% for each of agile project management and agile software development.  20 
out of 32 indicated they were currently in a project management role some others combined 
leadership with hands-on development as circumstances dictated.   
Table 2: Background of Respondents 
Primary Area  No. of Respondents 
Technical – Traditional Developer  3 
Technical – Agile Developer 9 
Management – Traditional   9 
Management – Agile  11 
Secondly, table 3 shows respondent experience with agile practices. 25 of 32 indicated their 
experience to be more than 1 year - while 8 indicated their agile experience to be more than 5 years 
suggesting they were very early participants in the trend.  
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Table 3: Years of Experience Applying Agile Practices 
Experience in Applying Agile Practices No. of Respondents 
Less than 1 year  7 
1 to 5 years  17 
5 to 10 years 8 
These demographics showed experienced IT professionals who have both traditional and agile 
methods experience making this a good exploratory sample for study. 
Agile Attitudes 
The survey aimed to understand the agile experiences of the participants within both their past and 
current roles and hence to gain a deeper understanding of participants attitudes towards managing 
agile projects.   
When participants were asked if they practice agile or traditional development techniques 50% 
confirmed they practice agile when producing software products, just under 50% saying they use a 
combination of both methods and 1 respondent using traditional methods only. Overall, this is an 
interesting but expected result, suggesting that selective use of both options (or elements of them) at 
is alive and well at the systems development lifecycle (SDLC) level.   
  
In determining the type of management paradigm used for these software projects 50% of 
respondents believed they did not employ traditional project management techniques to govern their 
projects but used (their view of) agile project management. Alternatively, a quarter of respondents 
(26%) believed they used traditional project management techniques. The remaining 24% indicated 
that they either did not know, that the project management lifecycle (PLC) approach was 
unclassifiable or that it was not relevant (i.e. not differentiated from the SDLC).  The top three agile 
development methods employed by respondents were the commonly known Scrum, Test Driven 
Development (TDD) and Lean Software Development.   
An interesting observation from survey participants’ was the belief of adaptation of traditional project 
management (TPM) to fit into the agile process. This is a key area of discussion in regards to a 
definition of agile project management. It is interesting that project managers in this field hold the 
view that the management of agile projects is an adaptation of TPM.  It could be expected that TPM 
would form the foundation for project management ventures but to what extent have traditional 
methods been able to facilitate agile development?  24% of respondents indicated that they never or 
rarely adapted traditional management techniques to better suit the agile process.  Intriguingly, this 
result appears to be contradictory to the result in the former paragraph where 50% of respondents had 
stated that they use an agile project management technique. The majority of respondents (60%) 
appear neutral in this area, stating that they “sometimes” adapt TPM processes for the purposes of 
agile development, while the remainder believed they often adapt TPM to fit agile projects. 
The common themes identified from the responses to free form questions focused on the ability of 
agile processes to provide flexibility, faster delivery of working software to the customer and hence 
to market, team collaboration and the importance of customer and stakeholder relationship and 
continuous feedback. In particular one respondent surmised the difference in that agile is “iterative, 
progressive development where requirements are not clear upfront and modelling/prototyping is 
required to provide the business with more clarity on what they want…with agile scope is variable, 
but time and cost is fixed [whereas] the traditional model is more staged, each phase must be 
completed before moving to the next. Requirements must be documented before development is to 
commence, scope and requirements must be clear.” At the other end of the scale however, 2 
respondents for this question said that there were no differences between the management of an agile 
or a traditional project. 
Crafting Global Competitive Economies: 2020 Vision Strategic Planning & Smart Implementation 
?????
Independent of which type of methodology (TPM or APM) is used, respondents were asked to 
nominate their top 5 most important elements of a project. Through our literature review we selected 
the most common 16 themes that were of importance and have listed these as options in the question 
– of which each respondent selected without ranking their top 5 from the list. Interestingly, but 
expectedly, the most commonly selected elements were based upon different types of 
communication; that is between teams, within teams, with stakeholders, and with customers. The top 
5 common elements are listed below:   
1. Communication between team members 
2. Active participation of stakeholders 
3. Communication with the customer 
4. Efficient change management processes 
5. Ability to adapt to changing user requirements in later stages of the project 
At the bottom of the list of the most important elements of software development projects, were items 
themed toward documentation, scheduling and delivery of software products within the budget, as 
listed below:  
1. Staff training 
2. Scheduling and strict time management 
3. Delivery of software product on budget 
4. Documentation 
In stark contrast with TPM, these elements are known as some of the most important factors of a 
traditional project, and form the basis for planning and scheduling each step of the traditional product 
development lifecycle. The question was not asked in the context of agile development or traditional 
development, however the responses received, gave an insight into the potential changes needed for 
the management of a project. 
Understanding Agile Processes 
The following section was aimed at confirming the mindsets of participants in relation to our 
literature on agile and traditional project management and development methods. In particular, we 
focused on the values and principles of agile software development sourced from the Manifesto for 
Agile Software Development (Agile Alliance, 2013) and the beliefs of project managers in practice – 
whether or not these ideals are aligned with what happens in reality, and if hence they are achievable 
ideas.  
The agile manifesto details a number of core values which have been published in the belief that, 
although there is merit in the traditional method they have found that there is more value in the way 
agile development can approach the same problem. When participants were asked what they valued 
more highly than the other, it was unanimous that agile values were more highly ranked than 
traditional paradigms as shown in Figure 1 below.  
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Figure 1: Agile Values vs Traditional Paradigm of respondents 
Complementary to the four values conveyed by the Agile Alliance are also the twelve “Principles 
behind the Agile Manifesto” to describe precisely what it means to be ‘agile’. Study participants were 
given these principles in order to discover their understanding of what agile management means and 
what they believe are the most significant and representative agile principles and selected their top 5 
from the twelve principles provided. 
Table 4: Top Agile Principles as selected by study respondents 
Top Agile Principles Identified % of 
participants 
1 Our highest priority is to satisfy the customer through early and continuous 
delivery of valuable software 87 
2 Business people and developers must work together daily throughout the project 65 
3 Welcome changing requirements, even late in development. Agile processes 
harness change for the customer’s competitive advantage 52 
4 Deliver working software frequently, from a couple of weeks to a couple of 
months, with a preference to the shorter timescale 52 
5 Working software is the primary measure of progress 52 
In a follow up question to this, 96% of our respondents said they would prefer to manage a project by 
being flexible throughout the lifecycle of a project, as opposed to adhering to a strict plan. This is 
particularly interesting given that flexibility throughout the entire project lifecycle is not entirely 
possible when utilising traditional project management, however it is one of the main factors that 
realised the need for the agile paradigm. 
When asked if and how developing with agile benefited customers, 25% of respondents stated that 
both traditional and agile methods have their merits, and the benefit of the customers would be 
dependent not on the method but on the type of project. One response stated that “where people are 
capable enough it is best to allow them to do their own thing in a supportive and collaborative 
environment…no one methodology will be the solution to everything”. However, the most dominant 
themes to come out of the benefits the respondents felt agile had toward customers were that the 
customers had the ability to learn and the flexibility to change requirements during development, 
instead of having to over specify the project during the initial defining phases. Further to this, another 
quarter of our respondents believed that through agile processes a higher quality product would be 
delivered to the customer much faster. 
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In providing a response to the way in which agile development has changed the way projects are 
managed a spectrum of responses was generated.  The most dominant theme identified was being 
able to ‘manage continuous customer feedback throughout the lifecycle of the project’.  Two other 
clear themes to emerge were ‘management of projects are now less formal and burdensome’ and 
‘teams have become self-managed entities’. One respondent aptly recognised that “…instead of 
developers working off a specification, there is continuous feedback; change in priorities and 
decision making occurs as late as possible”. This would infer that change management processes 
would need to change for an agile project and allow for up-front specifications to be changed or 
added to at later stages of the project without a negative impact on the end deliverable, time and 
monetary budget. 
Regarding what participants found to be the easiest and most difficult phase of a project to manage 
responses were almost unanimous. The easiest phases of a project to manage were the software 
development iterations and daily rituals (i.e. ‘scrums’). This could be expected as such daily 
iterations have clear processes in place in to achieve phase goals. The most difficult area to manage 
entailed the higher level project management phasing and structuring for agile undertakings, 
particularly project initiation and overall governance strategy.  These phases overlap common ground 
with TPM and in particular PMBOK. Since the agile process provides limited documentation 
regarding commencement, managers misunderstand the extent of planning required before beginning 
development and/or prototyping stages.  One respondent noted that strategy was most difficult 
because “strategy…is heavily tied to the often amorphous company strategy, budgeting, resource 
allocation, competitor analysis and so on…even the most Agile team has to confront often a very un-
agile business or decision making process”. This area of linking project benefit to measureable 
organisation value was also identified as most time consuming and least understood part of an agile 
project lifecycle.  
For issues that re-occur during managing agile projects, the main ones highlighted by respondents 
were ‘commitment to agile by the business’, ‘change management’, and ‘co-located team 
collaboration’.  What is evident from these responses is that it has been difficult for organisations to 
understand - and hence commit - to the parameters required by agile development. One respondent 
put this down to a “poor understand[ing] of Agile techniques…resistance from some 
areas…stakeholders thinking that Agile means requirements can be delivered late or not at all, rather 
than being delivered then changed later.” It appears that businesses are not fully aware of what agile 
means. They view it is a software development process only and do not understand that agile 
development requires its own, or at least an adaptation of, overreaching management processes. This 
could also account for change management as being an oft-indicated area of project difficulty within 
agile frameworks - although not making the top of the list, still many respondents commented that 
stakeholders can be non-collaborative and inflexible in a process meant to specifically facilitate them.  
Without clear-cut and well-documented guidelines in place, change management within agile 
development endeavours can become a focus of conflict and delay. 
Finally, when asked if they would prefer to return to traditional development instead of agile 
development, the majority of participants clearly indicated they would not want to go back. Only one 
person indicated they preferred traditional methods.  The remaining 29% indicated that it did not 
bother them either way.  
Limitations & Future Research 
There are several of limitations of this study which also lead to future research. As this was an 
exploratory or pilot study conducted within a short timeframe and within a small network of 
participants future research could expand upon this study with an aim to reach a wider audience, 
gathering more data, and potentially compare traditional and agile project management in with 
knowledge of actual practice. 
Another limitation of this exploratory research was the limited opportunity to ask in-depth questions 
as the survey was kept short in order to encourage participation. An option would be to carry out a 
more comprehensive study using one or more practitioner organisations and, via observation and 
Crafting Global Competitive Economies: 2020 Vision Strategic Planning & Smart Implementation 
?????
interview, examine more closely agile project management in-situ with the aim of identifying a 
project management life cycle specific to agile.   
Another area for future research comes from the data obtained in this study. When managing agile 
projects, 26% of participants stated that they used traditional project management methods, while 
over half of the respondents indicated they adapted traditional techniques for the purposes of 
managing an agile development project. Future research therefore could be undertaken to define a 
lifecycle that incorporates both project management and agile development methods into the one 
lifecycle. For this to occur the actual project initiation, execution and closure processes within 
organizations would be investigated in order to then define a more streamlined the project process 
which would permit agile processes and practices to occur at both the project management and 
product development levels of the lifecycle.  
Conclusions 
From the survey results and the ensuing discussion it is apparent that a specific framework or 
paradigm for managing agile projects is currently non-existent in practice in organisations that have 
adopted agile processes for software development. The agile process appears to only exist in the 
actual development of a software product rather than in the overall management of the project.   
It was apparent that the line between traditional and agile project management is blurred – it can be 
very uncertain where one finishes and the other starts; handover is unclear. Agile project processes 
appear to exist for specific software development activities although, in practice, a hybrid model 
often gets employed as a result of project leaders cherry-picking approach elements from both 
traditional and agile product development styles. Project leaders, equipped with traditional project 
management tools/techniques, choose to apply knowledge as seems appropriate, adapting as required 
to each stage of an agile project.  
Currently, the foundation for managing agile projects comes from the traditional project management 
mindset and experience. Hence we could conclude that agile project management is a modernisation 
of traditional project management. However, in the future as agile principles become more embedded 
into businesses, and experiences of staff become purely agile, the potential exists for an another 
project management evolution from which a purely agile project management framework will 
surface, one that can be applied to better suit the needs of the management of agile projects and will 
have the ability to operate beyond the realm of just software development. 
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